







Gate-Rev18\_050211\_Schedule\_Model\_For\_High\_School\_With\_26\_Months\_For\_Cons




Actual Work
  Critical Remaining Work
  Remaining Work
  Baseline Milestone



# Standard Project Time



# Compressed Project Time



## Active Project Status and Recent History

(Green highlights active projects - updated on October 23, 2012 )

Count	School Name	Active Project Scope	Project Phases												Project Completion Year	Last Work Performed (most recent project completed)			
			Planning			Design & Permitting			Bid	Construction									
1	Abbotts Creek E-20 Elementary Startup	New School																	TBD
2	Adams Elementary	Flooring																2013	
3	Alston Ridge Elementary																	2010	New School
4	Apex Elementary																	2008	Paving
5	Apex High	Cooling Tower																2013	
6	Apex High	Repair Rubberized Track																2013	
7	Apex Middle	Flooring																2013	
8	Athens Drive High	Repair Rubberized Track																2013	
9	Aversboro Elementary	Play Ground Repair																2012	
10	Baileywick Elementary																	2008	Roofing
11	Ballentine Elementary																	2002	New School
12	Banks Road Elementary	Play Ground Repair																2013	
13	Barwell Road Elementary																	2006	New School
14	Baucom Elementary	Flooring																2013	
15	Baucom Elementary	Fire Alarm																2012	
16	Brassfield Elementary																	2012	Roofing
17	Brentwood Elementary	Flooring																2013	
18	Briarcliff Elementary	Flooring																2013	
19	Brier Creek Elementary	Play Ground Repair																2013	
20	Brooks Elementary	HVAC Upgrade																2013	
21	Broughton High																	2011	Paving
22	Bugg Elementary																	2010	Major Renovations
23	Carnage Middle																	2012	Flooring
24	Carpenter Elementary																	2004	New School
25	Carroll Middle																	2006	Major Renovations
26	Carver Elementary	Play Ground Repair																2013	
27	Cary 9th Grade Center	9th Grade Center																2013	
28	Cary Elementary																	2004	Major Renovations
29	Cary High	Major Renovations																TBD	
30	Cedar Forks Elementary																	2003	New School
31	Centennial Middle	Flooring																2013	
32	Combs Elementary																	2010	Windows
33	Conn Elementary	HVAC Upgrade																2013	
34	Conn Elementary	Fire Alarm																2013	
35	Conn Elementary	Flooring																2012	
36	Creech Road Elementary																	2008	Paving, Cooling Tower
37	Daniels Middle																	2006	Major Renovations
38	Davis Drive Elementary																	2007	Paint
39	Davis Drive Middle																	2008	Paint, Paving
40	Dillard Drive Elementary	Flooring																2013	
41	Dillard Drive Middle	Flooring																2013	
42	Douglas Elementary																	2008	Flooring, Paint
43	Durant Road Elementary																	2009	Cooling Tower
44	Durant Road Middle																	2011	Fire Alarm
45	East Cary Middle	Fencing																2013	
46	East Garner Elementary	Play Ground Repair																2013	
47	East Garner Middle																	2013	HVAC Upgrade
48	East Millbrook Middle	Paving																2013	
49	East Millbrook Middle	Fencing																2013	
50	East Millbrook Middle	Flooring																2013	
51	East Wake High																	2009	Major Renovations
52	East Wake Middle																	2004	Site Work
53	Enloe High	Flooring																2012	

Remaining CIP 2006 Projects By Campus

Count	School Name	Active Project Scope	Planning	Design & Permitting	Bid	Construction	Project Completion Year	Last Work Performed (most recent project completed)
54	Enloe High	Repair Rubberized Track					2013	
55	Farmington Woods Elementary						2003	Major Renovations
56	Forest Pines Elementary	Play Ground repair					2012	
57	Forestville Road Elementary						2004	New School
58	Fox Road Elementary	Roofing					2012	
59	Fuller Elementary						2010	HVAC Upgrade
60	Fuquay-Varina Elementary						2011	HVAC
61	Fuquay-Varina High	Fencing					2013	
62	Fuquay-Varina Middle	Heat Pumps & Compressors					2013	
63	Garner 9th Grade Center	9th Grade Center					2013	
64	Garner High	Repair Rubberized Track					2013	
65	Green Elementary						2012	Chiller
66	Green Hope Elementary	Flooring					2013	
67	Green Hope High	Flooring					2013	
68	Green Hope High	Repair Rubberized Track					2013	
69	Harris Creek Elementary						2006	New School
70	Herbert Akins Road Elementary						2009	New School
71	Heritage Elementary						2002	New School
72	Heritage High						2009	New School
73	Heritage Middle						2004	New School
74	Highcroft Drive Elementary						2004	New School
75	Hilburn ES	Bathroom Partitions					2012	
76	Hilburn ES	Flooring					2012	
77	Hilburn Drive K-8 Academy	Roofing					2012	
78	Hilburn Drive K-8 Academy	K-8 Conversion					2012	
79	Hodge Road Elementary						2007	Roofing
80	Holly Grove Elementary	Playground Equipment					2012	
81	Holly Grove Middle						2010	New School
82	Holly Ridge Elementary						2002	New School
83	Holly Ridge Middle	Roofing					2012	
84	Holly Ridge Middle	Tilt-up Concrete Issues					2013	
85	Holly Springs Elementary						2010	Chillers
86	Holly Springs High						2012	Mobiles
87	Hunter Elementary	Roofing					2012	
88	Jeffreys Grove Elementary	Cooling Tower					2013	
89	Jones Dairy Elementary						2008	Flooring
90	Joyner Elementary						2007	Roofing
91	Kingswood Elementary						2008	Paving
92	Knightdale Elementary	Paving					2013	
93	Knightdale Elementary	Play Ground Repair					2013	
94	Knightdale High						2004	New School
95	Lacy Elementary						2009	Major Renovations
96	Lake Myra Elementary						2009	New School
97	Laurel Park Elementary	Play Ground Repair					2012	
98	Lead Mine Elementary						2012	Roofing
99	Leesville Road Elementary						2008	Paint, Flooring
100	Leesville Road High						2012	Paving
101	Leesville Road Middle	Paving					2013	
102	Ligon Middle	Flooring					2013	
103	Lincoln Heights Elementary						2011	Chillers
104	Lockhart Elementary	Flooring					2013	
105	Longview						2007	Major Renovations
106	Lufkin Road Middle	Flooring					2013	
107	Lufkin Road Middle	Roofing					2013	
108	Lynn Road Elementary	Play Ground Repair					2013	
109	Martin Middle						2011	HVAC Controls
110	Middle Creek Elementary	Flooring					2013	
111	Middle Creek High						2013	Mobiles



Remaining CIP 2006 Projects By Campus

Count	School Name	Active Project Scope	Planning	Design & Permitting	Bid	Construction	Project Completion Year	Last Work Performed (most recent project completed)
112	Millbrook Elementary						2012	Intercom System
113	Millbrook High						2011	Roofing
114	Mills Park Elementary	Play Ground Repair					2013	
115	Mills Park Middle	Driveway & wall Repair					2012	
116	Moore Square Middle						2002	New School
117	Morrisville Elementary						2003	HVAC Upgrade, Site improvements
118	Mt. Vernon Redirection/Bridges	Flooring					2013	
119	North Forest Pines Elementary						2007	New School
120	North Garner Middle	Roofing					2013	
121	North Garner Middle	Flooring					2013	
122	North Ridge Elementary	Paint					2012	
123	Northwoods Elementary						2012	Roofing
124	Oak Grove Elementary						2007	Flooring
125	Olds Elementary						2002	Major Renovations
126	Olive Chapel Elementary	Flooring					2013	
127	Panther Creek High						2006	New School
128	Partnership Elementary	Paint					2013	
129	Penny Road Elementary						2012	Roofing
130	Phillips High						2003	Major Renovations
131	Pleasant Union Elementary						2008	Cooling Tower
132	Poe Elementary						2010	Roofing
133	Powell Elementary	Flooring					2013	
134	Rand Road Elementary	Roofing					2012	
135	Reedy Creek Elementary	Flooring					2013	
136	Reedy Creek Elementary	Play Ground Repair					2013	
137	Reedy Creek Middle	Roofing					2012	
138	Reedy Creek Middle	Tilt-up Concrete Issues					2013	
139	Richland Creek E-25 Elementary	New School					2014	
140	River Bend Elementary	Play Ground Repair					2013	
141	River Oaks Middle						2008	Paving
142	Rolesville Elementary						2012	Road Work
143	Rolesville High	New School					2013	
144	Rolesville Middle						2012	New School
145	Root Elementary						2009	Major Renovations
146	Salem Elementary						2000	New School
147	Salem Middle						2003	New School
148	Sanderson High	Flooring					2013	
149	Sanderson High	Repair Rubberized Track					2013	
150	Sanderson High	HVAC Weight Room					2012	
151	Sanford Creek Elementary	Play Ground Repair					2013	
152	Scotts Ridge Elementary	New School					TBD	
153	Smith Elementary						2009	Major Renovations
154	Southeast Raleigh High	Roofing					2012	
155	Southeast Raleigh High	Repair Rubberized Track					2013	
156	Southeast Raleigh High	HVAC Controls					2012	
157	Southeast Raleigh High	Cooling Tower					2013	
158	Stough Elementary						2006	Upgrade Restrooms & Flooring
159	Swift Creek Elementary	Boiler					2013	
160	Sycamore Creek Elementary						2008	New School
161	Timber Drive Elementary	Flooring					2013	
162	Turner Creek Elementary						2011	Paving
163	Underwood Elementary						2003	Major Renovations
164	Vance Elementary	HVAC Upgrade					2013	
165	Vandora Springs Elementary	HVAC Upgrade					2013	
166	Wake Forest Elementary	Paint					2013	
167	Wake Forest Elementary	Play Ground Repair					2013	
168	Wake Forest-Rolesville High						2011	Major Renovations
169	Wake Forest-Rolesville Middle						2012	HVAC Update

Remaining CIP 2006 Projects By Campus

Count	School Name	Active Project Scope	Planning	Design & Permitting	Bid	Construction	Project Completion Year	Last Work Performed (most recent project completed)
170	Wake Young Men's Leadership	New Academy					2013	
171	Wake Young Women's Leadership	New Academy					2013	
172	Wakefield Elementary						2002	Major Renovations
173	Wakefield High	Flooring					2013	
174	Wakefield High	Repair Rubberized Track					2013	
175	Wakefield Middle	Flooring					2013	
176	Wakelon Elementary						2010	Fire Pump
177	Walnut Creek Elementary						2011	New School
178	Washington Elementary						2008	Paving
179	Weatherstone Elementary	Flooring					2013	
180	Weatherstone Elementary	Paint					2013	
181	Wendell Elementary						2010	HVAC Upgrade
182	Wendell Middle						2009	New School
183	West Apex High H-10	New School					2015	
184	West Cary Middle	Bathroom Partitions					2013	
185	West Lake Elementary						2012	HVAC Upgrade
186	West Lake Middle	HVAC Upgrade					2013	
187	West Millbrook Middle						2012	HVAC Upgrade
188	Wilburn Elementary						2011	Major Renovations
189	Wildwood Forest Elementary	Flooring					2013	
190	Wiley Elementary	Paint					2013	
191	Willow Springs Elementary						2013	Paving
192	Yates Mill Pond Road Elementary	Flooring					2013	
193	York Elementary	Paint					2013	
194	York Elementary	Flooring					2012	
195	Zebulon Elementary						2010	HVAC Upgrade
196	Zebulon Middle						2012	Roofing
197	Zebulon Middle	Fencing					2013	